
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:37 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 446 Date: 30-Jan-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 04:30 Over Time: 01:30

Const Calendar Day: 605

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS extra work along bike path from a night
closure of EB lane #5. Track progress of FWS balancing of west loop unit. Misc MEP paperwork and
write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew, including Josh Johnson, spent the shift relocating the CA utility outlet at PP 81 along the
bike path to avoid the interference with the emergency egress gate, per the direction given in the response
to RFI 3519.

The crew used three crew trucks, a 200 volt welding machine, a 2.4 HP generator and small tools in
performance of this operation.

Mobilzation and demobilization costs will be paid under this CCO.

The light tower and tow behind port-a-potty used are monthly rentals, paid under CCO 354.

Mahmoud Khandaghabadi was the overnight CT inspector for the evening. His diary is as follows:

F.W. Spencer & Son, Inc. (Mechanical Contractor):

001 0-MSI-EFA.187
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Field Work: 11:25 PM to 4:00 AM
Work Shift: 9:00 PM to 5:30 AM
Location(s): East Bound Edge of Bike Path
Summary of Field work & other work:
EB Lane Closure start at 11:00 PM,
East Bound North Edge of bike path, at PP 78; reset the air outlet valve, prepped the weld locations.
Welded the valve part and tag weld the pipe.

F.W. Spencer Crew:
Thomas Colombo Superintendant
Richard Kilkvee Welder
Narciso Biagi Journeyman Plumber
Joshua Johnson
Equipment:
Red D Arc Welder # FWS 23
Trucks two F150 and one Ford Ranger
Hertz Rental Magnum Light

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Change of Character

The light tower and tow behind port-a-potty used in this night's operations will be paid as monthly rentals,
under CCO 354.

Mobilization to and from the bridge will be paid under the CCO 187 work for the evening.

001 0-FWS-ELS.354

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing
Brian Gaball, FWS, and Charles Bailey, National Air Balancers, met at the base of W2 at 0700, then spent
the shift balancing the west cable loop dehumidification system per the direction given in the response to
RFI 3466.

The costs of the expanded balancing requirements of the west loop, tower head, and tower base system
was at a later date to extra work at force account under CCO 372.

The crew used an ABF 125' man lift and two crew trucks in performance of this work.

001 0-BDS-EFA.372

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Dehumidification System
Testing
Charles Bailey, NAB and Brian Gaball used an ABF 125' manlift for 8 hours to access the west cable loop

001 0-BDS-EFA.372
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ductwork to balance the dehumidification system.
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